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Diary #: 962 Date: 26-Oct-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 509

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed a couple of points on the OTD project at the request of Gary Lai to try and identify the location
of a high pressurized gas pipe line under the direction of Thanh Dickerson. Complied the data and sent the
coordinates and a photo of the points to Gary and Thanh.

// E2 Cap Beam Shear Key Retrofit //

- Harris Salinas continued to place reinforcement in the S1 Shear Key retrofit East wall. HSB and SDI
ironworkers placed the prefabricated tendons TL1, TL3 and TL5 in the East wall. There wasn't any
significant issues with the placement of these tendons.

- ABF ironworkers erected the S2 SE Lower saddle segment after lunch today. Also assisted the
subcontractors with their operations at the E2 cap beam.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. I am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.

Attachment

Installation of the S2 SE Lower saddle segment today. Progress of rebar and duct placement for the S1 Shear Key retrofit
East wall at the end of the day.
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OTD survey points looking west. Progress of rebar and duct placement for the S1 Shear Key retrofit
East wall.

ABF ironworkers in the process of erecting the S2 SE Lower saddle
segment from the 60ton crane.

Progress of formwork construction for the S1 Shear Key retrofit West
wall at the end of the day.
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